Town of Enfield A

WPCF Upgrade L

WOODARD

Weekly Construction Update March 25, 2019 &CURRAN

Enfield WWTF Upgrades

CWF # 671 Project #227363.08

Work Completed 3/18/2019 to 3/22/2019
*  Excavated and installed duct banks

*  Removed grating from the second floor of the Incinerator Room

*  Poured first section of the ductbank at the sludge building

»  Drilled and blasted for micro-pile installation

* Installed PVC conduits in the Operations Building Electrical Room
*  Asbestos abatement in the Incinerator Room

«  Backfilled ductbanks and moved materials as needed.

Work Planned for 3/25/2019 to 3/29/2019

*  Cutand cap heat lines to Incinerator Room at upper level of the Operations Building
»  Demolish heating lines in the upper level of the Operations Building
»  Demolish room stacks up to the top of the Incinerator

»  Pour grout for Secondary Clarifier #4

*  Pour grout for Primary Clarifier #2

»  Continued excavation and installation of ductbanks

Next weekly meeting 3/26/2019
Next monthly meeting 4/9/2019

COMMITMENT & INTEGRITY DRIVE RESULTS woodardcurran.com



